
 
-------------------------------------------  
From: Colgan Huber[SMTP:CHUBER@SDPLAINS.COM]  
Sent: Friday, May 30, 2008 12:43:05 PM  
To: PUC Docket Filings  
Subject: Existing Docket Filing  
Auto forwarded by a Rule 
 
Docket Number: TC08-054 Last Name: Huber  First Name: Colgan   Company: West River Cooperative Telephone 
Company   Address: 801 Coleman Ave., PO Box 39   City: Bison   State: SD   Zip: 57620   Phone: 605-244-5213   Fax: 
605-244-7288   Email: chuber@sdplains.com    
  
Comments: 1. In TC06-136, West River estimated a FITL project for Sorum/Buffalo to take place during 2007. Did this 
project take place? If yes, what amount was spent on the project? The project is split into phases.  In 2007 we completed 
Sorum FITL (south) for $224,392.  We also completed Castle Rock (Sorum exhange)FITL phase 1 in the amount of 
$208,316. 
  
2. Exhibit A shows amounts for switching and for cable and wire. The only project forecast to take place was the 
Sorum/Buffalo FITL project. Please explain any other projects started or completed in 2007. Other projects started in 2006 
and completed in 2007 were:  Nisland FITH (south)$29,651; Bison, Nisland, Newell & Lemmon FITH electronics 
$204,517; Lemmon FITH (West & South) $592,943; Bison FITH (North) $587,649.  Projects started and completed in 
2007 were: Bison & Nisland FITH electronics $837,119; Thunderhawk (Lemmon) FITL South, Phase 2, $230,775; Bison 
Firebar Addition $101,512; Bison power board & battery replacement $89,329. 
 
3. Exhibit B page 1, shows an amount for switching additions but no switching projects are shown on Exhibit B page 2. 
Please explain why there is a difference between the two pages.  The revised Exhibit "B" includes the switching equipment. 
  
4. Exhibit B page 1, shows an amount for cable and wire additions which is different from the total of projects shown on 
Exhibit B page 2. Please explain why there is a difference between the two pages. The revised Exhibit "B" reflects the same 
amount on pages 1 and 2. 
  
5. TC07-035 had a Sorum FTTH project for 2008. This docket moves the project to 2009. Please explain why the project 
was moved out one year. 
This project will be done in phases.  This project is to be done in phases. We are starting FTTH in Sorum in 2008 and plan 
to complete the project in 2009. 
 
6. TC07-035 had a Camp Crook FTTH project estimated for 2009. This docket does not include a Camp Crook project in 
either 2009 or 2010. Please explain what has caused the Camp Crook FTTH project to be eliminated.  The Camp Crook 
FTTH project is reflected in the revised Exhibit "B". 
  
Colgan Huber, Assistant Manager  
Grand Electric Cooperative, Inc. 
West River Cooperative Telephone Company 
West River Cable TV 
Box 39 
Bison, SD 57620 
Phone: 605-244-5211 
chuber@sdplains.com  
 


